

Gardens & Museums IT: 2020/2021 Roadmap

Project/Activity	August 2020	September 2020	October 2020	November 2020	December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	2021/2022	
INFORMATION SECURITY														
JAMF - Apple Management Service	Jamf SSO Integration		MacOS 10.15 Upgrade		MacOS 10.16 Testing		Jamf Connect Testing, Configuration & Documentation			MacOS 10.16 Upgrade		Gardens & Museums: iOS Jamf Deployment *		
Identity and Access Management	Jamf SSO Integration	Zoho Vault SSO	Restpoint SSO	AWS Single Sign On	VDC Single Sign On	CMS DAMS SSO	Self Managed Computer SSO	Jamf Connect Testing, Configuration & Documentation			Artifax SSO	Jamf Connect Apple SSO Deployment		
SSO Multi-Factor Authentication			Work with IT Services to provision and support MFA Implementation - Includes comms, support, liaison, meetings, documentation											
Windows 10 (non-CONNECT)				PRM Security Machine Win10 to Win10	Self Managed Win10 Update	Commercial POS Win10 Update			Ashmolean Harkness Net2 PC Configuration & Decommissioning of Server		Windows Management Solution Investigation & Development for Non-Connect Machines			
GLAM Password Management	Service Investigation & Configuration										Service Investigation & Configuration & Deployment			
GLAM VPN	Design and planning	Testing and Implementation		PRM Archive Server Access										
BUSINESS AS USUAL														
Reporting & Communications	Quarterly Service Report	Autumn Newsletter		Quarterly Service Report	Winter Newsletter		Quarterly Service Report	Spring Newsletter		Quarterly Service Report	Summer Newsletter			
OSM - Review & Change			Current Service & Category Review	Establish required Services & Categories	Implement Changes		Review of changes							
Asset & Licence Management						DNS Audit		G&M Adobe Licencing Review & Renewal			G&M - All sites Equipment Audit			
Pitt Rivers Museum Filemaker 18 Upgrade	FMS Deployment		FM Pro Deployment											
SERVICE IMPROVEMENT														
Continual Service Improvement	Quarterly Newsletter Creation	Skills Matrix 2020		Quarterly Newsletter Creation			Quarterly Newsletter Creation			Quarterly Newsletter Creation			Skills Matrix 2021	
Apple Service Improvement	iMac provision analysis	Procurement & Inventory			Configuration				iMac Deployment		Jamf Connect Apple SSO Deployment			
Gardens & Museums IT Website	Design & Development		Content Creation & Upload		Go Live					Site Review & Implementation				
INFRASTRUCTURE IMPROVEMENT														
Public Wi-Fi		Server Move to University Datacentre	Switch Move to University Datacentre	OBG Go Live *						Aeroshiva Platform Migration				
Infrastructure Improvements	Op Manager Service Configuration	PRM Converged Network			Op Manager Service Deployment		Cruz Training	Cruz Deployment *						
Cloud Services	Design, Develop and Optimise - ongoing work with AWS and Azure Active Directory along with consultancy to Projects.													
Hanwell Condition Monitoring System	Hanwell Rollout - Botanic Gardens		Hanwell Rollout - Harcourt Arboretum		Hanwell Mobile Application to G&M Locations									
Infrastructure Auditing and Documentation	Firewall Audit		Switch Auditing and Documenting *		IP Addressing *	Infrastructure Documentation *		Firewall Training						
Harcourt Arboretum Wi-Fi Implementation	Drone Photography	Council planning	Initial Rollout *	Deployment and commissioning *										
Upper Heyford Shelter 7 Provisioning	Wireless and phones													
Upper Heyford Shelter 8 Provisioning	Testing, Deployment and Commissioning													
Natural History Museum Wiring (G&M MU5561)	Cabling and Switch deployment *													
Natural History Museum Chorus Deployment				MNH Chorus - Phone Configuration and Deployment *										
Visitor Counter System	Visitor Counter System Deployment		PRM Deployment	Live Occupancy System Deployment	HSM Deployment *			Explore rollout to other GLAM Locations						
Access Control systems	SALTO Deployment - Harcourt	SALTO Deployment - PRM	SALTO Deployment - HSM *		SALTO Cabinet Access Pilot	Net2 - Harkness *	SALTO Documentation *							
PROJECTS														
Gardens & Museums Microsites Project (MU5739)	Project to run throughout 2020/21 - Migration of 306 sites													
Research & Innovation	Project to run throughout 2020/21 - Items will be added and updated as planned and progressed													
CTRC (Reuben College)	CTRC / Project to run throughout 2020/21 - Items will be added and updated as planned and progressed													
Sustainability Initiatives	Plastic Free Cabling - PRM	E-metering	Aircon Comms Cabinet - MNH	Renewables in IT Infrastructure; Green IT; Re-use & re-purposing; Energy Optimisation; Cloud Strategy; Best Practice										
Display/Interactive				OBGA Display PC: Liaison, Guidance & Hardware Quotations			OBGA Display PC: Computer configuration and deployment			MNH Interactive: Liaison, Configuration & Deployment				
OBGA Education iPads					OBGA Education iPads: Liaison, Guidance & Hardware Quotations				OBGA Education iPads: Procurement (quotation reviews & guidance)		ASH PE & Research iPads: Liaison & Quotations	OBGA Device Configuration; Device Management; Deployment ASH: Device Configuration; Device Management; Deployment		
G&M AV Consultation									Ashmolean HLT / PRM - Liaison & discussion		Ashmolean HLT / PRM - Supplier support; Procurement, configuration & deployment of Lectern PC; System documentation			
Hybrid Working									Product Investigation	Liaison with Suppliers & Procurement	Testing & Documentation	Deployment	Further Investigation, Documentation and Review	
CMS & DAMS - MU5764	Project to run throughout 2020/21													
Online Collections - MU5765	Project to run throughout 2020/21													
Ashmolean Lower Ground Gallery	Project to run throughout 2020/21													
Stores Move Project	Project to run throughout 2020/21													